
East Sector 2004 NPI Priority Report
Listing of Sub-Activity Priorities, Grouped by Neighborhood, Sorted by priority number

Neighborhood: Pike/Pine

Matrix  
Activity Continue the installation of curb bulbs to include all intersections in the core area.  Intersections needing bulbs 

include Union at Broadway/10th/11th; Pike and Pine at Broadway.

CE 1.3

Seattle Department of Transportation (SDOT) completed Phase I (curb bulb on west 
side) in early 2004.  Phase II (curb bulb on east side) will be completed in 2005.

Install curb bulbs at Madison and 12th.Sub-Activity

Summary

TopPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 Mike Morris-Lent, 684-5727Transportation Lead

Matrix  
Activity Triangle Park Expansion at 15th Avenue E. and E. Madison Street:  The existing triangular half of the 'bowtie' 

park at 15th Avenue E. and E. Madison Street is recommended to be increased by incorporating the adjacent  
E. Pike Street right-of-way.

LT-UDT 1.4

Budget restrictions in 2004 prevent this project from being implemented this year.

Review need for pedestrian safety improvements along Pike Street.Sub-Activity

Summary

SecondPriority Not startedStatus:

Implementors Department Role Contact Name and Number
 No Contact AssignedTransportation Lead

Matrix  
Activity Modify major intersections to provide pedestrian crosswalks on all legs of the intersection and to increase the 

sidewalk width and provide other pedestrian amenities. Intersections that should be evaluated include: 
Madison Street/Union Street/12th Avenue, Madison Street/13th Avenue, Madison Street /Pike Street/14th 
Avenue, Pine Street/15th Avenue, and Pike Street/Melrose Avenue/Minor Avenue.

UD 2.5

Neighborhood Matching Funds (NMF) will be used to complete curb bulb at this 
intersection.  The funds will also assist in adding art and landscaping to the area. 
Cumulative Reserve Funds (CRF) in 2005 will provide any additional predestrian 
improvements that have not been completed using other funding sources.

Construct pedestrian improvements at intersection of 12th Avenue, Union Street and 
Madison Street (East Madison Street Gateway project)

Sub-Activity

Summary

ThirdPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 Mike Morris-Lent, 684-5727Transportation Lead
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East Sector 2004 NPI Priority Report
Listing of Sub-Activity Priorities, Grouped by Neighborhood, Sorted by priority number

Neighborhood: Pike/Pine

Matrix  
Activity The station should be designed to serve walkers, bicyclists, and bus riders, and discourage access by 

passenger vehicle.

PT 4.8b

Neighborhood groups in the assigned area for light rail alignments will be receiving 
Sound Transit community notification forums starting in May 2004.

Review proposed alignment and Supplemental Environmental Impact Statement for 
North Link light rail line.

Sub-Activity

Summary

FourthPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 No Contact AssignedSound Transit Lead

 No Contact AssignedTransportation Lead

Matrix  
Activity Increase enforcement.

PK 1.7

Police to arrange staffing to do emphasis patrols in the area as funding permits. In 
addition, the Department of Neighborhoods/AIA (Alcohol Impact Area) project will be 
starting in October, 2004.

Identify and employ strategies to increase public safety and reduce the numbers and 
effects of CPIs (chronic public inebriation) and drug users/dealers.

Sub-Activity

Summary

FifthPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 West CPT Officer Erik Warner, 684-
5410

Police Lead

 Jordan Royer, 233-0069Neighborhoods Participating
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